Activity Activity Barly | Finish | Orig | Rem | % evqo T Evis T Fy12 [ FY43 | FY14 | FY15 | FY16 | FY17 | FY18 | FY19 |
ID Description Start Dur | Dur | Comp MM I T A T A T ST

P
L3PS000000 |Outyear PS - Start Milestone 010CT09* 0 0 0
L3PS000010 |Project Support Service Center 010CT09 |30SEP19 | 2,498*| 2,498 0
L3PS999999 | Outyear PS - Finish Milestone 30SEP19 0 0 0 k
P 2010 2010
L3PS100001 [FY 2010 Project Management 010CT09 |30SEP10 250 250 0
L3PS100002 |[FY 2010 Finance & Accounting 010CT09 |30SEP10 250 250 0
L3PS100003 |FY 2010 Contract Administration 010CT09 |30SEP10 250 250 0
L3PS100004 |FY 2010 Procurement 010CT09 |30SEP10 250 250 0
L3PS100005 |FY 2010 Property Management 010CT09 |30SEP10 250 250 0
L3PS100006 |FY 2010 Human Resources 010CT09 |30SEP10 250 250 0
L3PS100007 |FY 2010 IT Services 010CT09 |30SEP10 250 250 0
L3PS100008 |FY 2010 Public Affairs 010CT09 |30SEP10 250 250 0
L3PS100009 |FY 2010 Project Integration & Controls 010CT09 |30SEP10 250 250 0
L3PS100010 |FY 2010 Emergency Management 010CT09 |30SEP10 250 250 0
L3PS100011 |FY 2010 ISMS 010CT09 |30SEP10 250 250 0
L3PS100012 |FY 2010 Training 010CT09 |30SEP10 250 250 0
L3PS100013 |FY 2010 Occupancy Safety 010CT09 |30SEP10 250 250 0
L3PS100014 |FY 2010 Radiological Control 010CT09 |30SEP10 250 250 0
L3PS100015 |FY 2010 Quality Assurance 010CT09 |30SEP10 250 250 0
L3PS100016 |FY 2010 EC & RA 010CT09 |30SEP10 250 250 0
L3PS100017 |FY 2010 Document Control 010CT09 |30SEP10 250 250 0
L3PS100018 |FY 2010 Facility Safety 010CT09 |30SEP10 250 250 0
L3PS100019 |FY 2010 Criticality Safety 010CT09 |30SEP10 250 250 0
L3PS100020 |FY 2010 Project Work Controls 010CT09 |30SEP10 250 250 0
L3PS100021 |FY 2010 Engineering 010CT09 |30SEP10 250 250 0
L3PS100022 |FY 2010 Administrative Services 010CT09 |30SEP10 250 250 0
L3PS100023 |FY 2010 Computers/Radios/Telephones 010CT09 |30SEP10 250 250 0
L3PS100024 |FY 2010 ESH&QT 010CT09 |30SEP10 250 250 0 :
L3PS100025 |FY 2010 REA - 10CFR 851 010CT09 |30SEP10 250 250 0 :
L3PS100026 |FY 2010 REA - Beryllium Registry 010CT09 |30SEP10 250 250 0
P 2011 2011
L3PS110001 [FY 2011 Project Management 010CT10 |30SEP11 250 250 0
L3PS110002 |[FY 2011 Finance & Accounting 010CT10 |30SEP11 250 250 0
L3PS110003 |FY 2011 Contract Administration 010CT10 |30SEP11 250 250 0
L3PS110004 |FY 2011 Procurement 010CT10 |30SEP11 250 250 0
L3PS110005 |FY 2011 Property Management 010CT10 |30SEP11 250 250 0
L3PS110006 |FY 2011 Human Resources 010CT10 |30SEP11 250 250 0

Start Date 010CT02 — Early Bar SHEL - L3CT Sheet 1 of 7

Finish Date S0SEP19 — Progress Bar Paducah Remediation Services Date Revision Checked | Approved

Data Date 010CT09

Run Date 25JUL07 18:25 | A= Citical Activity Outyear Project Support PA-0013 (L3)
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Activity
ID

L3PS110007
L3PS110008
L3PS110009
L3PS110010
L3PS110011
L3PS110012
L3PS110013
L3PS110014
L3PS110015
L3PS110016
L3PS110017
L3PS110018
L3PS110019
L3PS110020
L3PS110021
L3PS110022
L3PS110023
L3PS110024
L3PS110025
L3PS110026
P 2012 2012

L3PS120001
L3PS120002
L3PS120003
L3PS120004
L3PS120005
L3PS120006
L3PS120007
L3PS120008
L3PS120009
L3PS120010
L3PS120011
L3PS120012
L3PS120013
L3PS120014
L3PS120015
L3PS120016
L3PS120017
L3PS120018
L3PS120019
L3PS120020
L3PS120021
L3PS120022
L3PS120023
L3PS120024
L3PS120025
L3PS120026
L3PS120027

Activity
Description
FY 2011 IT Services
FY 2011 Public Affairs
FY 2011 Project Integration & Controls
FY 2011 Emergency Management
FY 2011 ISMS
FY 2011 Training
FY 2011 Occupancy Safety
FY 2011 Radiological Control
FY 2011 Quality Assurance
FY 2011 EC & RA
FY 2011 Document Control
FY 2011 Facility Safety
FY 2011 Criticality Safety
FY 2011 Project Work Controls
FY 2011 Engineering
FY 2011 Administrative Services
FY 2011 Computers/Radios/Telephones
FY 2011 ESH&QT
FY 2011 REA - 10CFR 851
FY 2011 REA - Beryllium Registry

FY 2012 Project Management
FY 2012 Finance & Accounting

FY 2012 Contract Administration

FY 2012 Procurement

FY 2012 Property Management

FY 2012 Human Resources

FY 2012 IT Services

FY 2012 Public Affairs

FY 2012 Project Integration & Controls
FY 2012 Emergency Management

FY 2012 ISMS

FY 2012 Training

FY 2012 Occupancy Safety

FY 2012 Radiological Control

FY 2012 Quality Assurance

FY 2012 EC & RA

FY 2012 Document Control

FY 2012 Facility Safety

FY 2012 Criticality Safety

FY 2012 Project Work Controls

FY 2012 Engineering

FY 2012 Administrative Services

FY 2012 Computers/Radios/Telephones
FY 2012 ESH&QT

FY 2012 REA - 10CFR 851

FY 2012 REA - Beryllium Registry

FY 2012 REA - DOE Order 151C(Global Hazard Surv)
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Activity
ID
P 2013 2013

L3PS130001
L3PS130002
L3PS130003
L3PS130004
L3PS130005
L3PS130006
L3PS130007
L3PS130008
L3PS130009
L3PS130010
L3PS130011
L3PS130012
L3PS130013
L3PS130014
L3PS130015
L3PS130016
L3PS130017
L3PS130018
L3PS130019
L3PS130020
L3PS130021
L3PS130022
L3PS130023
L3PS130024
L3PS130025
L3PS130026
P 2014 2014

L3PS140001
L3PS140002
L3PS140003
L3PS140004
L3PS140005
L3PS140006
L3PS140007
L3PS140008
L3PS140009
L3PS140010
L3PS140011
L3PS140012
L3PS140013
L3PS140014
L3PS140015
L3PS140016
L3PS140017
L3PS140018
L3PS140019

Activity
Description

FY 2013 Project Management

FY 2013 Finance & Accounting
FY 2013 Contract Administration
FY 2013 Procurement

FY 2013 Property Management
FY 2013 Human Resources

FY 2013 IT Services

FY 2013 Public Affairs

FY 2013 Project Integration & Controls
FY 2013 Emergency Management
FY 2013 ISMS

FY 2013 Training

FY 2013 Occupancy Safety

FY 2013 Radiological Control

FY 2013 Quality Assurance

FY 2013 EC & RA

FY 2013 Document Control

FY 2013 Facility Safety

FY 2013 Criticality Safety

FY 2013 Project Work Controls
FY 2013 Engineering

FY 2013 Administrative Services
FY 2013 Computers/Radios/Telephones
FY 2013 ESH&QT

FY 2013 REA - 10CFR 851

FY 2013 REA - Beryllium Registry

FY 2014 Project Management

FY 2014 Finance & Accounting
FY 2014 Contract Administration
FY 2014 Procurement

FY 2014 Property Management
FY 2014 Human Resources

FY 2014 IT Services

FY 2014 Public Affairs

FY 2014 Project Integration & Controls
FY 2014 Emergency Management
FY 2014 ISMS

FY 2014 Training

FY 2014 Occupancy Safety

FY 2014 Radiological Control

FY 2014 Quality Assurance

FY 2014 EC & RA

FY 2014 Document Control

FY 2014 Facility Safety

FY 2014 Criticality Safety

Early
Start

010CT12
010CT12
010CT12
010CT12
010CT12
010CT12
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010CT12
010CT12
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Activity
ID

L3PS140020
L3PS140021
L3PS140022
L3PS140023
L3PS140024
L3PS140025
L3PS140026
P 2015 2015

L3PS150001
L3PS150002
L3PS150003
L3PS150004
L3PS150005
L3PS150006
L3PS150007
L3PS150008
L3PS150009
L3PS150010
L3PS150011
L3PS150012
L3PS150013
L3PS150014
L3PS150015
L3PS150016
L3PS150017
L3PS150018
L3PS150019
L3PS150020
L3PS150021
L3PS150022
L3PS150023
L3PS150024
L3PS150025
L3PS150026
L3PS150027
P 2016 2016

L3PS160001
L3PS160002
L3PS160003
L3PS160004
L3PS160005
L3PS160006
L3PS160007
L3PS160008
L3PS160009
L3PS160010
L3PS160011

Activity
Description
FY 2014 Project Work Controls
FY 2014 Engineering
FY 2014 Administrative Services
FY 2014 Computers/Radios/Telephones
FY 2014 ESH&QT
FY 2014 REA - 10CFR 851
FY 2014 REA - Beryllium Registry

FY 2015 Project Management
FY 2015 Finance & Accounting

FY 2015 Contract Administration

FY 2015 Procurement

FY 2015 Property Management

FY 2015 Human Resources

FY 2015 IT Services

FY 2015 Public Affairs

FY 2015 Project Integration & Controls
FY 2015 Emergency Management

FY 2015 ISMS

FY 2015 Training

FY 2015 Occupancy Safety

FY 2015 Radiological Control

FY 2015 Quality Assurance

FY 2015 EC & RA

FY 2015 Document Control

FY 2015 Facility Safety

FY 2015 Criticality Safety

FY 2015 Project Work Controls

FY 2015 Engineering

FY 2015 Administrative Services

FY 2015 Computers/Radios/Telephones
FY 2015 ESH&QT

FY 2015 REA - 10CFR 851

FY 2015 REA - Beryllium Registry

FY 2015 REA - DOE Order 151C(Global Hazard Surv)

FY 2016 Project Management
FY 2016 Finance & Accounting

FY 2016 Contract Administration

FY 2016 Procurement

FY 2016 Property Management

FY 2016 Human Resources

FY 2016 IT Services

FY 2016 Public Affairs

FY 2016 Project Integration & Controls
FY 2016 Emergency Management

FY 2016 ISMS

Early

Start
010CT13
010CT13
010CT13
010CT13
010CT13
010CT13
010CT13

010CT14
010CT14
010CT14
010CT14
010CT14
010CT14
010CT14
010CT14
010CT14
010CT14
010CT14
010CT14
010CT14
010CT14
010CT14
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010CT14
010CT14
010CT14
010CT14
010CT14
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010CT14
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010CT15
010CT15
010CT15
010CT15
010CT15
010CT15
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010CT15
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Activity
ID

L3PS160012
L3PS160013
L3PS160014
L3PS160015
L3PS160016
L3PS160017
L3PS160018
L3PS160019
L3PS160020
L3PS160021
L3PS160022
L3PS160023
L3PS160024
L3PS160025
L3PS160026
P 2017 2017

L3PS170001
L3PS170002
L3PS170003
L3PS170004
L3PS170005
L3PS170006
L3PS170007
L3PS170008
L3PS170009
L3PS170010
L3PS170011
L3PS170012
L3PS170013
L3PS170014
L3PS170015
L3PS170016
L3PS170017
L3PS170018
L3PS170019
L3PS170020
L3PS170021
L3PS170022
L3PS170023
L3PS170024
L3PS170025
L3PS170026
P 2018 2018

L3PS180001
L3PS180002
L3PS180003
L3PS180004

Activity
Description
FY 2016 Training
FY 2016 Occupancy Safety
FY 2016 Radiological Control
FY 2016 Quality Assurance
FY 2016 EC & RA
FY 2016 Document Control
FY 2016 Facility Safety
FY 2016 Criticality Safety
FY 2016 Project Work Controls
FY 2016 Engineering
FY 2016 Administrative Services
FY 2016 Computers/Radios/Telephones
FY 2016 ESH&QT
FY 2016 REA - 10CFR 851
FY 2016 REA - Beryllium Registry

FY 2017 Project Management

FY 2017 Finance & Accounting
FY 2017 Contract Administration
FY 2017 Procurement

FY 2017 Property Management
FY 2017 Human Resources

FY 2017 IT Services

FY 2017 Public Affairs

FY 2017 Project Integration & Controls
FY 2017 Emergency Management
FY 2017 ISMS

FY 2017 Training

FY 2017 Occupancy Safety

FY 2017 Radiological Control

FY 2017 Quality Assurance

FY 2017 EC & RA

FY 2017 Document Control

FY 2017 Facility Safety

FY 2017 Criticality Safety

FY 2017 Project Work Controls
FY 2017 Engineering

FY 2017 Administrative Services
FY 2017 Computers/Radios/Telephones
FY 2017 ESH&QT

FY 2017 REA - 10CFR 851

FY 2017 REA - Beryllium Registry

FY 2018 Project Management
FY 2018 Finance & Accounting
FY 2018 Contract Administration
FY 2018 Procurement

Early

Start
010CT15
010CT15
010CT15
010CT15
010CT15
010CT15
010CT15
010CT15
010CT15
010CT15
010CT15
010CT15
010CT15
010CT15
010CT15

030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
030CT16
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030CT16
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030CT16

020CT17
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020CT17
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30SEP16
30SEP16
30SEP16
30SEP16
30SEP16
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30SEP16
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Activity
ID

L3PS180005
L3PS180006
L3PS180007
L3PS180008
L3PS180009
L3PS180010
L3PS180011
L3PS180012
L3PS180013
L3PS180014
L3PS180015
L3PS180016
L3PS180017
L3PS180018
L3PS180019
L3PS180020
L3PS180021
L3PS180022
L3PS180023
L3PS180024
L3PS180025
L3PS180026
L3PS180027
P 2019 2019

L3PS190001
L3PS190002
L3PS190003
L3PS190004
L3PS190005
L3PS190006
L3PS190007
L3PS190008
L3PS190009
L3PS190010
L3PS190011
L3PS190012
L3PS190013
L3PS190014
L3PS190015
L3PS190016
L3PS190017
L3PS190018
L3PS190019
L3PS190020
L3PS190021
L3PS190022
L3PS190023
L3PS190024

Activity
Description
FY 2018 Property Management
FY 2018 Human Resources
FY 2018 IT Services
FY 2018 Public Affairs
FY 2018 Project Integration & Controls
FY 2018 Emergency Management
FY 2018 ISMS
FY 2018 Training
FY 2018 Occupancy Safety
FY 2018 Radiological Control
FY 2018 Quality Assurance
FY 2018 EC & RA
FY 2018 Document Control
FY 2018 Facility Safety
FY 2018 Criticality Safety
FY 2018 Project Work Controls
FY 2018 Engineering
FY 2018 Administrative Services
FY 2018 Computers/Radios/Telephones
FY 2018 ESH&QT
FY 2018 REA - 10CFR 851
FY 2018 REA - Beryllium Registry
FY 2018 REA - DOE Order 151C(Global Hazard Surv)

FY 2019 Project Management

FY 2019 Finance & Accounting
FY 2019 Contract Administration
FY 2019 Procurement

FY 2019 Property Management
FY 2019 Human Resources

FY 2019 IT Services

FY 2019 Public Affairs

FY 2019 Project Integration & Controls
FY 2019 Emergency Management
FY 2019 ISMS

FY 2019 Training

FY 2019 Occupancy Safety

FY 2019 Radiological Control

FY 2019 Quality Assurance

FY 2019 EC & RA

FY 2019 Document Control

FY 2019 Facility Safety

FY 2019 Ciriticality Safety

FY 2019 Project Work Controls
FY 2019 Engineering

FY 2019 Administrative Services
FY 2019 Computers/Radios/Telephones
FY 2019 ESH&QT

Early
Start
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17

010CT18
010CT18
010CT18
010CT18
010CT18
010CT18
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010CT18
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28SEP18
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FY12 | FY13 | FY14 | FY15 | FY16 | FY17 | FY18 | FY19 |

T T T T

FY10 | FY11

"/D
Comp [T]
0
0
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Finish
30SEP19
30SEP19

Start

Early
010CT18
l010CT18

Activity
Description

FY 2019 REA - 10CFR 851

L3PS190026 ‘FY 2019 REA - Beryllium Registry

Activity
ID
L3PS190025
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